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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 58 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management            9 

 

Division of Field Engineering                   26 

 

Division of Office Engineering                       11 

 

Materials Lab Branch     7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

ARRA American Recovery and Reinvestment Act 

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – Folsom Unit, American River Division, Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: September                    0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 80.5%                

 

 

 

 Contractor Earnings: September  $275,779.79 

 

 

Previous $7,492,283.03 

 

 

Total to Date $7,768,062.82 

 

 

  

MPCO Noncontract Costs: 1st Quarter Expenditures: $62,413.00 

                                                         2nd Quarter Expenditures: $133,854.00 

                                                         3rd Quarter Expenditures: $146,651.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $342,918.00 

                                                         FY13 Budgeted: $414,760.00 

                                                         Amount Remaining: $71,842.00 

                                                         Percent Remaining: 17.32% 

   

   Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 11 was received and forwarded to the Denver finance office for processing.  It was not 

for work done this period, but for work done through August 31, 2013. 

 

A modification to definitize all previous modifications and resolve uncompleted work is being 

prepared. 

  

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard 

Diedrich, MPCO-316   

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed this period.  Although the contractor did not complete the contract 

site work, they will perform no additional site work.  
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: September                  0% 

 

 

Time Elapsed 77.4% 

 

 

Work Completed 76.8%                

 

 

 

 Contractor Earnings: September $0 

 

 

Previous $15,685,567.71 

 

 

Total to Date $15,685,567.71 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $114,567.00 

                                                         2nd Quarter Expenditures: $131,980.00 

                                                         3rd Quarter Expenditures: $75,623.00 

                                                         4th Quarter Expenditures: $28,511.00 

                                                         FY13 Cumulative Total: $350,681.00 

                                                         FY13 Budgeted: $419,580.00 

                                                         Amount Remaining: $68,899.00 

                                                         Percent Remaining: 16.42% 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Sergio Vivar, MPCO-311; Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:  

No work was performed this period.  Site work is scheduled to start up again in November, 2013.   
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom Unit, American River 

Division, Central Valley Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: September                    0% 

 

 

Time Elapsed 93.8% 

 

 

Work Completed 74.0%                

 

 

 

 Contractor Earnings: September                  $0 

 

 

Previous $5,485,812.79 

 

 

Total to Date $5,485,812.79 

   

MPCO noncontract costs are included in noncontract costs for Folsom Power Plant Generators 

U1, U2, and U3 Rewind and Excitation System Replacement. 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – Folsom Unit, American 

River Division, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: September 0.5% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    95.5% 

 

 

 

 Contractor Earnings: September                  $238,473.97 

 

 

Previous                  $43,182,626.23 

 

 

Total to Date                  $43,421,100.20 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $285,239.00 

                                                         2nd Quarter Expenditures: $161,232.00 

                                                         3rd Quarter Expenditures: $76,026.00 

                                                         4th Quarter Expenditures: $38,041.00 

                                                         FY13 Cumulative Total: $560,538.00 

                                                         FY13 Budgeted: $590,000.00 

                                                         Amount Remaining: $29,462.00 

                                                         Percent Remaining: 4.99% 

 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 33 was received and forwarded to the Denver finance office for processing.    

 

Remaining work is settlement of a request for equitable adjustment for encountering harder than 

expected bedrock. 

  

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317  

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed since all site work was complete in February 2013.  The substantial 

completion date was January 4, 2013. 
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Contract No. R10PC20R57 

Specification No. 20-C0760 

Folsom Dam Civil Maintenance Building – Folsom Unit, American River Division, Central 

Valley Project, California 

Building Solutions, Inc., Reno, NV 

 

Work Performed: September                   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed  100% 

 

 

 

 Contractor Earnings: September $41,709.60 

 Previous $6,726,090.55 

 

 

Total to Date $6,767,800.15 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $4,615.00 

                                                         2nd Quarter Expenditures: $23,185.00 

                                                         3rd Quarter Expenditures: $5,872.00 

                                                         4th Quarter Expenditures: $12,804.00 

                                                         FY13 Cumulative Total: $46,476.00 

                                                         FY13 Budgeted: $53,370.00 

                                                         Amount Remaining: $6,894.00 

                                                         Percent Remaining: 12.92% 

 

Area Office Project Management 

Project Manager:  Ed Roza, CC-608 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 26-Final was received and forwarded to the Denver finance office for processing.   It was 

not for work done this period, but for work done through August 29, 2013. 

 

Office Engineering is working on completion of final submittals.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Michael E. Manlick, MPCO-313 

 

Number of contract employees:  8 

 

Work Performed: 

Rex Moore’s electrician installed and successfully tested the following: 

 A horn/strobe annunciator in the Communications Room No. 114 of Quad A via an 

existing annunciator located directly on the opposite side of the wall  

 Fire barrier caulk in the small gap around the conduit penetrating the firewall  



 

8 

 

 The final test switch for the duct detector located on the forced air Unit FCU-5 in the 

Electrical/Mechanical Room No. 115 of Quad A.   

 A lighted emergency exit sign over exterior door No. 121 in the Utility Room No. 106 of 

Quad A.   

 

 

Folsom Dam Civil Maintenance Building 

Fire Alarm Horn/Strobe installed in the Communications Room #114 of Quad A   
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Contract No. R12PC20104 

Specification No. 20-C0792 

Northfork Pipeline Repair Folsom Pumping Plant – Folsom Unit, American River Division, 

Central Valley Project, California 

Anderson-Burton Construction, Inc., Arroyo Grande, CA  

 

Work Performed: September 7.6% 

 

 

Time Elapsed 88.9% 

 

 

Work Completed                    92.7% 

 

 

 

 Contractor Earnings: September                  $128,860.75 

 

 

Previous                  $1,444,543.51 

 

 

Total to Date                  $1,573,404.26 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $14,701.00 

                                                         2nd Quarter Expenditures: $48,359.00 

                                                         3rd Quarter Expenditures: $72,603.00 

                                                         4th Quarter Expenditures: $26,603.00 

                                                         FY13 Cumulative Total: $162,266.00 

                                                         FY13 Budgeted: $142,000.00 

                                                         Amount Remaining: $0.00 

                                                         Percent Remaining: 0.00% 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator: Madelyn Giles, MPCO-210 

 

Invoice 5 was received and forwarded to the Denver finance office for processing.    

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314; Mike Manlick, MPCO-313 

 

Number of Contract Employees:  0 

 

Work Performed: 

No work was performed this period.  The contractor demobilized from the jobsite in June 2013 

and plans to return November 2013. 
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Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building – New Melones Unit, East Side Division, Central Valley 

Project, California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: September 0% 

 

 

Time Elapsed 60.4% 

 

 

Work Completed                   6.6% 

 

 

 

 Contractor Earnings: September                  73,767.94 

 

 

Previous                  $22,503.00 

 

 

Total to Date                  $96,270.94 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $0.00 

                                                         2nd Quarter Expenditures: $0.00 

                                                         3rd Quarter Expenditures: $25,010.00 

                                                         4th Quarter Expenditures: $51,453.00 

                                                         FY13 Cumulative Total: $76,463.00 

                                                         FY13 Budgeted: $193,870.00 

                                                         Amount Remaining: $117,407.00 

.

0

0 

                                                        Percent Remaining: 60.56% 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator: Amber Pierce, MPCO-205 

 

Invoice 2 was received and forwarded to the Denver finance office for processing.   It was not 

for work done this period, but for work done through August 22, 2013. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  7 

 

Work Performed: 

 Two surveyors located the corners of the building and the five test pits. 

 Asphalt was saw cut for building foundation 

 Asphalt was broken up and removed offsite to a local rock quarry.  

 Existing aggregate base was scraped off and stockpiled  

 Excess in situ soil was removed down to elevation 1148.58   

 Excess in situ soil was stockpiled at the agreed-upon location 

 Soil at elevation 1148.58 was scarified, moisture conditioned, sealed and compacted via 
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vibratory steel wheel roller  

    

 

 

New Melones Artifact Storage Building 

Subcontractor compacting disturbed soil 

  



 

12 

 

 

Contract No. R13PC20084 

Specification No. 20-C0805 

Nimbus Powerplant Transformer Anchorage System – Folsom Unit, American River Division, 

Central Valley Project, California 

Collins Electrical Company, Inc., Stockton, CA  

 

Work Performed: September 0% 

 

 

Time Elapsed 49.3% 

 

 

Work Completed                   15.1% 

 

 

 

 Contractor Earnings: September                  $0 

 

 

Previous                  $23,948.82 

 

 

Total to Date                  $23,948.82 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $0.00 

                                                         2nd Quarter Expenditures: $28,252.00 

                                                         3rd Quarter Expenditures: $5,900.00 

                                                         4th Quarter Expenditures: $10,888.00 

                                                         FY13 Cumulative Total: $45,040.00 

                                                         FY13 Budgeted: $56,120.00 

                                                         Amount Remaining: $11,080.00 

                                                         Percent Remaining: 19.74% 

 

Area Office Project Management 

Project Manager:  Brian Zewe, CC-607A 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Ben Richburg, 338-5117 

Number of Contract Employees:  0 

Work Performed: 

No work was performed this period.  Site work is scheduled to begin in October 2013.  
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Contract No. R13PC20092 

Specification No. 20-C0807 

Mormon Island Auxiliary Dam Overlay – Safety of Dams Modification – Folsom Unit, 

American River Division, Central Valley Project, California  

Suulutaaq, Inc. Suisun City, CA 

 

Work Performed: September                     0% 

 

 

Time Elapsed 3.9% 

 

 

Work Completed 0.8%                

 

 

 

 Contractor Earnings: September   $0  

 Previous $111,590.00 

 

 

Total to Date $111,590.00 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Sean Frische, MPCO-317   

 

Number of Contract Employees:  0 

 

Work Performed: 

Site work is scheduled to begin in October 2013. 
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Contract No. R10PC20859 

Specification No. None 

Folsom Dam and Powerplant Site Security System – Folsom Unit, American River Division, 

Central Valley Project, California  

Trofholz Technologies, Inc., Rocklin, CA 

 

Work Performed: September                     0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%                

 

 

 

 Contractor Earnings: September   $112, 265.41  

 Previous $6,235,856.32 

 

 

Total to Date $6,348,121.73 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $34,365.00 

                                                         2nd Quarter Expenditures: $12,047.00 

                                                         3rd Quarter Expenditures: $3,246.00 

                                                         4th Quarter Expenditures: $1,983.00 

                                                         FY13 Cumulative Total: $51,641.00 

                                                         FY13 Budgeted: $52,000.00 

                                                         Amount Remaining: $359.00 

                                                         Percent Remaining: 0.69% 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

Invoice 33-Final was received and forwarded to the Denver finance office for processing.  It was 

not for work done this period, but for work through August 31, 2013. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Phil Moseby, MPCO-327   

 

Number of Contract Employees:  0 

 

Work Performed: 

All site work was completed in December 2012 and the substantially complete date was 

December 28, 2012.  
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KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in 

September 2013.   
 

 

 

  



 

18 
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LBAO   
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Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed September                                             0% 

 Time Elapsed                              100% 

 Work Completed                                     0% 

 

Contractor Earnings September                                                               $102,335.00 

 Previous                                                  $0 

 Total to Date                                         $102,335.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $653.00 

                                                         2nd Quarter Expenditures: $6,493.00 

                                                         3rd Quarter Expenditures: $14,946.00 

                                                         4th Quarter Expenditures: $57,568.00 

                                                         FY13 Cumulative Total: $79,660.00 

                                                         FY13 Budgeted: $84,790.00 

                                                         Amount Remaining: $5,130.00 

                                                         Percent Remaining: 6.05% 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 1 was received and forwarded to the Denver finance office for processing.   It was not 

for work done this period, but for work done through August 16, 2013. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  2 

 

Worked Performed:   

The contractor worked at the site one day, September 6, performing the following:  

 Made unapproved repairs on the damaged concrete on the southeast endwall 

 Placed vehicle-blocking boulders at the south approach 

 Adjusted the spacing of the vehicle-blocking boulders at the north approach to meet the 

requirements of the specifications 

 Compacted the waste pile with a rubber tire skiploader  
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Prosser Creek Dam OHV Bridge Crossing 

North abutment boulders in permanent position 
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NCAO 
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Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division – Central Valley 

Project California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed September                                            0% 

 Time Elapsed                             100% 

 Work Completed                               96.5% 

 

Contractor Earnings September                                                                        $0 

 Previous               $14,889,222.14 

 Total to Date              $14,889,222.14 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $45,061.00 

                                                         2nd Quarter Expenditures: $7,941.00 

                                                         3rd Quarter Expenditures: $4,026.00 

                                                         4th Quarter Expenditures: $2,794.00 

                                                         FY13 Cumulative Total: $59,822.00 

                                                         FY13 Budgeted: $93,515.00 

                                                         Amount Remaining: $33,693.00 

                                                         Percent Remaining: 33.69% 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Area Office Project Management 

Program Manager:  John Dotter, NC-261 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period.  

 

We are working with the contractor to complete outstanding modifications.   

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor completed all site work in December 2012.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division, Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: September               0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 69.9% 

 

 

 

 Contractor Earnings: September                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $11,035.00 

                                                         2nd Quarter Expenditures: $7,734.00 

                                                         3rd Quarter Expenditures: $6,044.00 

                                                         4th Quarter Expenditures: $26,150.00 

                                                         FY13 Cumulative Total: $50,963.00 

                                                         FY13 Budgeted: $256,210.00 

                                                         Amount Remaining: $205,635.00 

                                                         Percent Remaining: 83.52% 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

 

Contract work was suspended on September 18, 2013, due to issues not related to the contractor.  

Site work will be continued after these issues are resolved. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

Site work was scheduled to begin again in November 2013 but was cancelled by a suspension of 

work. 
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Contract No. R12PC20044 

Specification No. 20-C0774a 

Station Service Switchgear Replacement – Trinity River Division, Central Valley Project, 

California 

Eaton Corporation, Raleigh, NC 

 

Work Performed: September   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                  99.1% 

 

 

 

 Contractor Earnings: September                 $0 

 

 

Previous                 $2,195,413.41 

 

 

Total to Date                 $2,195,413.41 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $27,374.00 

                                                         2nd Quarter Expenditures: $46,537.00 

                                                         3rd Quarter Expenditures: $8,338.00 

                                                         4th Quarter Expenditures: $8,931.00 

                                                         FY13 Cumulative Total: $91,180.00 

                                                         FY13 Budgeted: $183,945.00 

                                                         Amount Remaining: $92,765.00 

                                                         Percent Remaining: 50.43% 

 

Area Office Project Management 

Project Manager:  Jeff Gifford, NC-221 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211    

 

No invoices were received this period.  

 

The contractor has only to complete final submittals.  

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contract Employees:  0 

 

Worked Performed: 

All site work has been completed.  The dates of substantial completion are: Spring Creek, May 5, 

2012; JF Carr, February 23, 2013; and, Trinity, February 15, 2013. 

 

 

Contract No. R12PC20053 

Specification No. 20-C0789 
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Shasta Powerplant Control and Computer Room HVAC Replacement – Shasta Division, Central 

Valley Project, California 

Ray-Mac Mechanical, Inc., Mt. Shasta, CA. 

 

Work Performed: September               0% 

 

 

Time Elapsed 100.0% 

 

 

Work Completed                     94.3% 

 

 

 

 Contractor Earnings: September                  $0 

 

 

Previous                 $309,680.00 

 

 

Total to Date                 $309,680.00 

    MPCO Noncontract Costs: 1st Quarter Expenditures: $10,091.00 

                                                         2nd Quarter Expenditures: $1,914.00 

                                                         3rd Quarter Expenditures: $1,006.00 

                                                         4th Quarter Expenditures: $620.00 

                                                         FY13 Cumulative Total: $13,691.00 

                                                         FY13 Budgeted: $15,765.00 

                                                         Amount Remaining: $2,074.00 

                                                         Percent Remaining: 13.16% 

 

Area Office Project Management 

Project Manager:  Bob Gee, NC-230 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211   

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed as the contractor completed all site work in October 2012.  The 

substantially complete date was October 5, 2012.  
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $171.00 

                                                         2nd Quarter Expenditures: $0.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $171.00 

                                                         FY13 Budgeted: $34,390.00 

                                                         Amount Remaining: $34,219.00 

                                                         Percent Remaining: 99.50% 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation planted in 2010. 

 

  

Work Performed: September                `              0% 

 

 

Time Elapsed                          54.7% 

 

 

Work Completed                          91.6%                

 

 

 

 Contractor Earnings: September                                $0 

 Previous                $648,578.56 

 

 

Total to Date                $648,578.56 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canal Units, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $150,426.00 

                                                       2nd Quarter Expenditures: $156,072.00 
                                                       3rd Quarter Expenditures: $114,991.00 

                                                       4th Quarter Expenditures: $103,383.00 

                                                       FY13 Cumulative Total: $524,872.00 

                                                       FY13 Budgeted: $511,490.00 

                                                       Amount Remaining: $0.00 

                                                       Percent Remaining: 0.00% 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  2 

 

Work performed: 

Tehama Environmental Solution weeded and irrigated vegetation it planted. 

 

 

 

Work Performed: September                 0 % 

 Time Elapsed 26.5% 

 

 

Work Completed 89.1%                

 

 

 

 Contractor Earnings: September                  $0 

 Previous                       $4,285,554.53 
 

 Total to Date                       $4,285,553.53 



 

31 

 

 

 

SCCAO 
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation, Delta 

Division, Central Valley Project, California  

Contra Costa Electric Corp., Martinez, CA 

 

Work Performed: September                                          0%    

0%    

 

Time Elapsed                                     53.9% 

 

 

Work Completed                                       9.9% 

 

 

 

 Contractor Earnings: September 

Se 

                            $85,061.89                      

$85,061.891111111113ww3

2220 
 Previous                        $1,207,280.72 

 

 

Total to Date                      $1,292,342.61 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $55,657.00 

                                                         2nd Quarter Expenditures: $28,084.00 

                                                         3rd Quarter Expenditures: $43,066.00 

                                                         4th Quarter Expenditures: $65,446.00 

                                                         FY13 Cumulative Total: $192,253.00 

                                                         FY13 Budgeted: $335,675.00 

                                                         Amount Remaining: $143,422.00 

                                                         Percent Remaining: 42.73% 

 

Area Office Project Management 

Project Manager:   Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

Invoice 5 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work done through August 28, 2013. 

 

Modification 9 was executed this period.  It changed the price of the contract from $11,568,430 

to $13,068,430, an increase of $1,500,000.  

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  To Be Determined 

 

Number of Contract Employees:  0 

 

Work performed:   

No site work was performed because the contractor has not yet mobilized to the site.  The 

contractor is scheduled to begin site work in October 2013. 
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Contract No. R12PC20062 

Specification No. 20-C0785 

Tracy Fish Collection Facility - Trash Rake Monorail Extension – Delta Division, Central Valley 

Project, California  

Monterey Mechanical Co., Oakland, CA 

 

Work Performed: September                                          0%    

0%  

 

Time Elapsed                                     100% 

 

 

Work Completed                                     100% 

 

 

 

 Contractor Earnings: September                                           $0 

 Previous                          $658,756.43 

 

 

Total to Date                          $658,756.43 

 

 

 

 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $31,152.00 

                                                         2nd Quarter Expenditures: $31,172.00 

                                                         3rd Quarter Expenditures: $33,050.00 

                                                         4th Quarter Expenditures: $2,282.00 

                                                         FY13 Cumulative Total: $117,656.00 

                                                         FY13 Budgeted: $122,000.00 

                                                         Amount Remaining: $4,344.00 

                                                         Percent Remaining: 3.56% 

                         

Area Office Project Management 

Project Manager:   David Tsao, TO-435 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contractor Employees:  0 

 

Work performed:   

No site work was performed this period as site work is complete.  The date of substantial 

completion was April 24, 2013.  
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Contract No. R12PC20107 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant – San Luis Unit Drainage –  

San Luis Unit, West Stanislaus Division, Central Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: September                                    0%    

0%  

 

Time Elapsed                                    68.6% 

 

 

Work Completed                               30.6% 

 

 

 

 Contractor Earnings: September $1,388,982.91 

 Previous $5,482,209.75 

 

 

Total to Date $6,871,192.66 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $135,505.00 

                                                         2nd Quarter Expenditures: $251,602.00 

                                                         3rd Quarter Expenditures: $331,923.00 

                                                         4th Quarter Expenditures: $266,122.00 

                                                         FY13 Cumulative Total: $985,152.00 

                                                         FY13 Budgeted: $1,320,895.00 

                                                         Amount Remaining: $335,743.00 

                                                         Percent Remaining: 25.42% 

 

Area Office Project Management 

Project Manager:  Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

Invoice 9 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through August 31, 2013. 

 

Field Engineering 

 Construction Manager: Dave Arter, MPCO-315  

Onsite Government Representative: John Nelson, MPCO-328 

Project Engineer:  Chris Van Deusen, MPCO-345 

Construction Control Inspector: Philip H. Vanderwal 

 

Number of Contract Employees:  35 

 

Work performed:   

The contractor continued to prepare foundations, set forms and place concrete for various 

structures, including the ditch pump, treatment tank pads, and ring walls for the storage tank 

shown in the photo below.  The contractor also continued to place and compact embankment.   

 

CMC Rebar ironworkers placed and tied rebar for concrete placements. 
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Triple C, Inc. finishers applied the required finish to the completed placements. 

 

Con J Franke Electrical electricians continued electrical system installation throughout the 

project. 

 

O’Dell Engineering provided Stormwater Pollution Prevention Plan inspections and monitoring 

as required.  O’Dell also provided quantity surveys and control points for construction activities 

and construction surveys for the line and grade of the tile sump lateral piping. 

 

McElvany, Inc. continued general earthwork and installation of lateral pipe lines and accessories. 

 

North State Erectors ironworkers continued erection of the treatment building. 

 

Mason Painting painters continued surface preparation and coating operations on treatment 

building interior features, utility trenches, and mezzanine.  

 

James Long Construction Services continued to install heating and air conditioning ducts, vents, 

and heating units.  

 

L&L Interiors Inc. installed interior metal wall framing.  

 

Cosco Fire Protection installed fire system piping in the treatment building. 
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San Luis Demonstration Treatment Plant  

Supplemental water storage tank readied for concrete placement 
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Contract No. R13PC20194 

Specification No. 20-C0800 

Tracy Facility Pavement Rehabilitation – Delta Division, Central Valley Project, California  

Allright Construction, Inc., Kerman, CA 

 

Work Performed September                                             0% 

 Time Elapsed                             49.3% 

 Work Completed                                70.4% 

 

Contractor Earnings September                                                               $121,131.30 

 Previous         $309,283.00   

 Total to Date                              $430,414.30   

 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $735.00 

                                                         2nd Quarter Expenditures: $7,330.00 

                                                         3rd Quarter Expenditures: $33,556.00 

                                                         4th Quarter Expenditures: $60,884.00 

                                                         FY13 Cumulative Total: $102,505.00 

                                                         FY13 Budgeted: $163,410.00 

                                                         Amount Remaining: $60,905.00 

                                                         Percent Remaining: 37.27% 

 

Area Office Project Management 

Project Manager:  Brian Shinmoto, TO-430 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 4 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through August 31, 2013. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  16 

 

Work performed:   

 Completed the drain work behind the Biology Building 

 Assisted in the completion of the  road base work, all the asphalt paving and the asphalt 

curb 

 Cut the asphalt for the gate actuators at the Tracy and Antioch gates 

 Cleaned up the Tracy site 

 Removed all the SWPPP protection.   
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Serna Construction performed most of the paving operations, and a technician from Testing 

Engineers conducted testing on the new asphalt paving. 

AC Dike installed the entire asphalt curb along the access road at the Tracy site. 

At the Tracy site, Womack Striping striped Lindeman Road and the parking spaces inside the 

fence and installed the two parking bumpers. 

Crusader Fence installed the new 20-foot wide gate and the 10 traffic bollards. 

 

 
Tracy Facility Pavement Rehabilitation 

New asphalt curb on both sides of access road 
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Regional 
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Contract No. R10PC20R42 

Specification No. 20-C0746 

Hydropower Facility Modifications - Stage 1 – ARRA Project No. 14.000 - Battle Creek Salmon 

and Steelhead Restoration Project, California 

RTA Construction/Ray Toney JV, Redding, CA 

 

Work Performed: September           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%                

 

 

 

 Contractor Earnings: September $0 

 

 

Previous $10,189,508.44 

 

 

Total to Date $10,189,508.44 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $176,934.00 

                                                         2nd Quarter Expenditures: $47,621.00 

                                                         3rd Quarter Expenditures: $27,409.00 

                                                         4th Quarter Expenditures: $9,435.00 

                                                         FY13 Cumulative Total: $261,399.00 

                                                         FY13 Budgeted: $265,045.00 

                                                         Amount Remaining: $3,646.00 

                                                         Percent Remaining: 1.38% 

 

Regional Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

The contractor has to complete final submittals.  A claim remains to be resolved. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Field Inspectors:  Jason Foust, MPCO-325 

 

Number of Contract Employees:  0 

 

Work performed: 

The contractor completed all site work in March 2013 and the substantially complete date was 

March 15, 2013. 
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Contract No. R10PC20R80 

Specification No. 20-C0759 

Drought Relief – Construction of New Wells – ARRA Project No. 28.002 – California 

Layne Christensen Company, Fontana, CA 

 

Work Performed: September 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%              

 

 

 

 Contractor Earnings: September                  $8,649.25 

 

 

Previous                  $15,402,308.57 

 

 

 Total to Date $15,410,957.82 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $10,509.00 

                                                         2nd Quarter Expenditures: -$258.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: -$1,667.00 

                                                         FY13 Cumulative Total: $8,584.00 

                                                         FY13 Budgeted: $30,000.00 

                                                         Amount Remaining: $21,416.00 

                                                         Percent Remaining: 71.39% 

 

Regional Office Project Management 

Project Manager:  Kevin Clancy, MP-410 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 15-Final was received and forwarded to the Denver finance office for processing.  It was 

not for work done this period, but for work done through August 12, 2013. 

 

The only work remaining is for the contractor to provide the final submittal for one well.  

 

Field Engineering 

Construction Manager:  John E. Nelson, MPCO-328 

Construction Representative:  John E. Nelson, MPCO-328 

 

Number of Contract Employees:  0 

 

Work performed: 

No site work was performed this period as all site work was completed in June 2013.   
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc. 

 

Work Performed: September           0% 

 

 

Time Elapsed 61.9% 

 

 

Work Completed 38.4%                

 

 

 

 Contractor Earnings: September                  $0 

 

 

Previous $519,911.35 

 

 

Total to Date $519,911.35 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $8,074.00 

                                                         2nd Quarter Expenditures: $136,688.00 

                                                         3rd Quarter Expenditures: $125,412.00 

                                                         4th Quarter Expenditures: $202,877.00 

                                                         FY13 Cumulative Total: $473,051.00 

                                                         FY13 Budgeted: $421,075.00 

                                                         Amount Remaining: $0.00 

                                                         Percent Remaining: 0.00% 

 

Regional Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Jason Foust, MPCO-325; Jeff Kelly, MPCO-361 

Number of Contract Employees:  19 

 

Work performed: 

 Diversion and Care of Baldwin Creek:   

Syblon Reid  Construction (SRC) began construction of the bents to support the 

diversion pipes above the barrier structure to facilitate work on the north bank of 

Baldwin Creek.  SRC plans to switch the diversion system to the south side of the creek 

in early October. 

 Cast-In-Place Concrete for Fish Barrier Structure:   

SRC laborers and carpenters finished constructing the formwork for placements 1-2 

(Phase 1, Placement 2), 1-3, 1-5, 1-9, and 1-8.  SRC began erecting forms for placement 
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1-5. 

After Camblin Steel placed reinforcement, SRC installed forms and placed concrete.  

SRC placed concrete placements 1-6, 1-2, 1-4, 1-9, 1-8, 1-5, 1-10, and the middle 

portion of the upstream access ramp.  This completed concrete placements on the south 

side of Baldwin Creek short of the access ramps.  All forms were removed.  

Jewells Concrete Cutting drilled the weep holes and completed the saw cutting on the 

smooth apron slab.   

A cement mason continued repairing surface irregularities including the snap-tie holes.  

SRC also began applying  joint sealant in the exposed expansion joints of the structure.  

 Modification No. 3:  

Contractor Services Group (CSG) performed the following: 

 Began and completed excavation for the additional grouted rock slope protection 

 Finished placing geotextile 

 Finished placing rock slope protection and a portion of the grout on the protection 

 Compacted Backfill:  

CSG began and finished compacting the backfill material south of the barrier structure 

and against the weir cap wall.   

 Waste Rock fill and Slope Protection:  

CSG operators continued placing the slope protection and waste rock fill upstream of the 

barrier structure.   

 Weir Cap:  

SRC began installing the weir cap on the South section of the barrier weir.  
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Baldwin Creek Fish Barrier 

Fish Barrier Weir construction 
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Contracts in 

Warranty Status 
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R09PC20R03 20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R10PX20R54  20-C0750  Drought Relief, Well Enhancements 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to December 6, 2013. 

 

R10PC20R33  20-C0752  Red Bluff Pumping Plant and Fish Screen 

Closeout submittals were dealt with this period. 

1-year warranty extended to September 26, 2013. 

 

R10PC20197   20-C0768  Control, Upgrade and Modernization of the Gantry and Bridge Cranes 

at the Folsom Dam and Powerplant 

There was no Office Engineering Administrative activity this period. 

2-year warranty extended to September 7, 2013. 

 

R11PC20124  20-C0780  Coleman National Fish Hatchery Barrier Weir Site Modifications 

There was no Office Engineering Administrative activity this period. 

1-year warranty extended to September 28, 2013. 

 

 

 

 


